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IEPA RECORD OF DECISION
ADDENDUM

to
January 17, 1986 Record of Decision

Site: 0438020003 - DuPage County
Lemont/Lenz 011 Service

206951

Chronology of Remedial Action Activities

Phase I - Remedial Investigation

The remedial action activities of this phase were conducted between
April 15, 1986 and November 30, 1986 and commenced with the off-site
Installation of seven groundwater monitoring wells. Shortly thereafter,
Wehran Engineering conducted an on-site contamination assessment, tank
and drum Inventory and waste sampling activity, Including Installation
of three on-s1te monitoring wells.

An emergency remedial action followed Wehran 's remedial investigation
and included nitrogen blanketing several potentially explosive storage
tanks, sealing all tank penetrations, dike/berm construction to reduce
off-site drainage, and engaging a local contractor to conduct weekly
site inspections to insure that the emergency measures are maintained.
Phase I activities concluded with the collection of additional on-site
soil samples as well as private well samples from adjacent properties.

Phase II - Emergency Reaedial Action

On that portion of the Lenz Oil Service, Inc.'s property whereupon
the oil and solvent operation existed, construct a slurry wall dividing
and segregating the highly contaminated "storage" area portion of the
facility, comprising of the southwest one-half of the operating site,
from the less contaminated, least used northeast portion of the site.

Excavate all tankage and associated contaminated soils from the southwest
portion of the site.

Engage a contractor to set-up and operate a mobile incinerator on Lenz
Oil 'property and incinerate excavated materials along with all drummed
and bulk liquid wastes.

Qualitate and quantitate the impact of the Lenz Oil facility upon local
groundwater. Develop alternate water sources for affected local
residences.

Design and install a permanant cap over the portion of the oil and
solvent operation site that meets clean-up objectives.
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Final aeMBBfraf5 Pffase II would be to demobilize mobile incinerator.

It 1s hSRuJFacknowledged that the above mentioned incineration and
capping activities will not result 1n complete restoration of the site.
The herein mentioned activities shall be Instituted to reduce the gross
Immediate environmental hazards presented by the liquids, drummed waste
and leaking underground storage tanks. This removal activity will
include the incineration of 250,000 gallons of liquids contained in
the underground tanks, 200 drums of hazardous substances and 7,000
tons of highly contaminated soils surrounding the underground tanks.
This emergency remedial action will result 1n remediation of approxi-
mately 100* of on-site liquids, 100X of drummed waste and 602 of contami-
nates within the soil matrix.

Phase III - Site Remediation

Much of this phase will be conducted simultaneously with Phase II so
as to ensure a timely phase in - phase out coordination.

Activities of the Phase III site remediation are as follows and
Intended to provide a final remediation of the site.

1. Place'the Lenz 011 Service site on the CERCLIS list.

2. Conduct PA/SI.

3. Score site (Note: a preliminary HRS package was prepared
and the high score was 33.45). With recent documentation
of private well contamination, it is felt that the HRS score
will exceed 28.5.

4. Place the site on NPL.

5. Conduct RI/FS.

6. Design and construct selected remediation.

7. Petition USEPA for State's cost-share reimbursement for non-
federal expenditures.

Under provisions of Section 104(h) of the Superfund Amendments and
Reauthorization Act of 1986 (SARA), the State may receive a credit
for costs incurred at Lenz Oil. SARA provides that, if a facility
is listed on the National Priorities List, a credit for prior expenses
may be granted to a State. If the amount of the credit exceeds the
State's ultimate cost share at Lenz Oil, the excess could be used at
other sites. A credit would not provide for any direct payment to
the State and the State would have to enter into a contract or cooper-
ative agreement.

SAC:tk:4/18/34(l/26/87)
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IEPA RECORD OF DECISION
ADDENDUM TO JANUARY 17. 1986 R.Q.D.
IMMEDIATE REMOVAL ACTION REQUIRED

Site: Lemont/Lenz Oil Service
LPC Site No.: 0438020005 -- DuPage County

Status of Removal Activity

Phase I (waste Inventory and sampling) of the Immediate removal activity has
been completed as of July 30, 1986. Sample analysis and Phase I report
summary are expected to be completed January, 1987. Wehran Engineering
Inventoried and sampled all wastes, Including soils, on-s1te. In addition to
Wehran's soil sampling extensive soil (surface and subsurface) and cinder
samples were collected by Agency personnel. This data Is also expected to be
completed In January, 1987. As a temporary safety measure, all tank
penetrations have been retro-fitted In an effort to stop emissions and tanks
with a LEL detection > 50% were nitrogen blanketed before sealing. As a
further safety measure, after two small rublsh fires of suspeclous nature were
extinguished on two separate occasions, a local contractor was engaged to
Inspect the site weekly.

Sample results show drummed waste to be predomlnantely o i l s , solvents and tar
waste. Tank contents are mostly water contaminated with oils and solvents.
Soil underlying the facility 1s known to be contaminated with high levels of
organlcs (67 ppm - 1 ,l-d1chloroethane, 80 ppm t-1,2-d1chloroethrene, 22 ppm
1,1,1-trlchloroethane, 890 ppm toluene, 520 ppm ethylbenzene and 2,000 ppm
Xylene) at the nine to ten foot levels.

Groundwater both underlying and surrounding the facility is also contaminated
with organics (1,2-D1chloroethane - 125 ppb, 1,1,1-trlchloroethane - 123 ppb,
C-l ,2-D1chloroethene - 460 ppb, toluene - 1,000 ppb, 2-Butanone - 13,700 ppb
and Xylenes - 180 ppb). A total of ten monitoring wells have been inst a l l e d ;
three on-site and seven off-site. Private residential wells adjacent to the
facilities show contamination. Residents of these homes are currently on
bottled water at the owners expense. A sample plan Is being developed to
better define the extent of groundwater contamination.

Bankruptcy Status

Lenz Oil Service, Inc., the title owner.of the site, and Charles R u s s e l l , its
president, filed separate petitions for bankruptcy under Chapter 7 of the
Bankruptcy Code in the U.S. Bankruptcy Court of the Northern District of
Il l i n o i s , Nos. 86 B 5315 and 86 B 5316, respectively. In re: Lenz O i l
Service, Inc. No. 86-5315, the Trustee was discharged on August 29, 1986 and
the case was closed on or about November 28, 1986. The Petition of Charles
Russell, No. 86 B 5316, 1s pending as of December 31, 1986.
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DESCRIPTION OF PHASE II

Phase II of the remedial action as set forth In the Record of Decision dated
January 17, 1986, consisted of the removal of hazardous waste from the site
and offslte disposal of the waste In an acceptable manner at a projected cost
of $350,000. As indicated 1n the Status of Removal Activity In this Record of
Decision, the areal and vertical extent of soil contamination Is far more
extensive than originally believed. The current projected cost for offslte
land disposal of 7,000 tons of contaminated soil and Incineration of 250,000
gallons of liquids and 200 drums Is approximately.$2,400,000.

In view of the Illinois General Assembly adopting Section 39(h) of the
Environmental Protection Act. 111. Rev. Stat. 1985 ch. 111-1/2, par. 1039(h),
effective January 1, 1987, land disposal of hazardous waste Is prohibited
unless there Is no other reasonable alternative. It Is therefore Incumbent
upon the Agency to place less reliance upon landfllUng of hazardous waste and
more reliance upon alternatives such as Incineration.

In addition, incineration Is a permanent solution In that It destroys the
hazardous, components of the waste, thus rendering the ash residues innocuous.
The potential liability of the State arising as a result of landfllUng the
contaminated waste at a permitted hazardous waste landfill Is thus eliminated.

The two stationary Incinerators In I l l i n o i s have a limited capacity. In
addition, the high costs involved 1n transporting hazardous waste as well as
treating the hazardous waste In stationary incinerators compels the State to
seek an alternative. On-site Incineration promises to be a cost-effective
alternative which encompasses the advantages gained through stationary
Incineration at a more economical cost.

Accordingly, Phase II of the Immediate Removal Remedial Action is hereby
modified to provide for the treatment of approximately 7,000 tons of
contaminated soils and sludges, 250,000 gallons of contaminated l i q u i d s and
200 drums of l i q u i d and semi-solid contaminated waste by an on-site
Incineration system.

All soils and sludges, after Incineration, shall contain no more than 5 ppm
cumulative of PCBs and organic priority, pollutants (hereafter sometimes
referred to as the "clean-up objective") in order to be deemed incinerated,
provided that the soils and sludges, prior to incineration, shall have
contained not more than 50,000 ppm cumulative of PCBs and organic priority
pollutants. In the event the soils and sludges prior to incineration contain
a level of contamination in excess of 50,000 ppm cumulative of PCBs and
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organic priority pollutants, the soils and sludges after Incineration shall
contain the lesser of (a) 2 ppm or less of each organic priority pollutant and
PCB, or (b) a 10,000 fold reduction for each organic priority pollutant and
PCB, in order to achieve the clean-up objective and be deemed Incinerated.

After treatment, all residues w i l l be returned to the excavated areas. Waste
water, i n c l u d i n g scrubber sludge, w i l l be disposed of in compliance with
Federal, State and local regulations.

Phase III of the Immediate removal activity w i l l consist of capping the site
with an Impermeably layer of clay and groundwater remediation, if necessary.

Estimated Cost

Phase II — $4,650,000

Findings and Declarations

I have reviewed the facts in this matter. In my opinion, there has been and
continues to be a release of hazardous substances and a continuation of the
immediate- removal action, pursuant to 35 1 1 1 . Adm. Code 700.430(a), Is
appropriate in that such action w i l l prevent or mitigate immediate and
significant risk of harm to human life or health or to the environment.

Further, I find that the implementation of an on-site Incineration system to
treat the contaminated soils, sludges, li q u i d s and drums is the appropriate
defensive action to be undertaken to prevent or mitigate danger to the pu b l i c
health, welfare, or the environment in accordance with 35 1 1 1 . Adm. Code
750.430(b) and is consistent with both the purposes of 1 1 1 . Rev. Stat. ch.
111-1/2, para. 39(h) and the Agency policy of placing less reliance upon
l a n d f i l l l n g of hazardous waste and more reliance upon alternative technology.

Further, the obligation of State funds in excess of $1 m i l l i o n and the
expenditure of time in excess of six months from the date of the i n i t i a l
response to the release is justified pursuant to the criteria set forth in 35
1 1 1 . Adm. Code 750.430(d).

Fin a l l y , in reviewing the a p p l i c a b i l i t y of 35 1 1 1 . Adm. Code 703.124 to the
Instant situation, I find that the pertinent facts demonstrate that there has
been a discharge of hazardous waste into the environment and that on-site
Incineration of the hazardous wastes and return of residual ash to the
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excavation area constitute treatment and containment a c t i v i t i e s . Accordingly,
because this action is an immediate response to both the discharge and the
Imminent and substantial threat of a discharge of hazardous waste, I have
concluded that under 35 1 1 1 . Adm. Code 703.124, [40 CFR 270.1(c)(3], a RCRA
permit for the treatment and containment activities associated with the
Incineration of the waste by the on-site Incineration is not required.

Date Richard J. Car I son J Director
I l l i n o i s Environmental Protection Agency

RJC:SAC:bls/1226g,38,41


